



MDT Electronics

Module Zero Electronics Schedule

Short term schedule for Availability of Mod-0 Electronics

Mezzanine Lite Boards (3x8 type)

(10) Pre-production complete boards **15 Dec 99**

10 completely assembled boards now due from assembly by firm.
Will be tested at Boston using interim TDC readout.
Will be distributed to those who can participate immediately in the testing...

(~100) Production boards **1 Feb 99**

Quantity to be determined by immediate needs

Mezzanine Lite Boards (4x6 type)

Design in progress (E. Spiriti)

Hedgehog boards (3x8 signal, Type I and Type II)

(48+48) Type I+Type II boards **15 Jan 99**

Assembled; now being cleaned and coated.
Will be distributed according to immediate needs

(~200) additional boards **1 Apr 99**

Hedgehog boards (other types)

Production underway (Spirit/Lanza know details)