



MDT Electronics

3x8 Mezz Lite Status/Schedule

Status as of 9 pm Friday (29 Sept)

Rev H (first AMT-1) is communicating with the JTAG.

Still some small problems to be solved but it might work...
Several minor layout problems need fixing before production

Rev G (last AMT-0) works well. AMT-0 PLL lock is tricky to achieve.

(seems to be a matter of very low DC offset from CSM-0)

Schedule to produce 50pc (represents best effort):

1. Rev H (AMT-1)

Order Parts	2-4 weeks	Oct 15-30
Layout changes	1-2 weeks	Oct 15-23
PCB Fabrication	1 week	Oct 23-30
Assembly	2 weeks	Nov 15-21

2. Rev G (AMT-0)

Order Parts	2-4 weeks	Oct 15-30
PCB Fabrication	1-2 weeks	Oct 15
Assembly	2 weeks	Nov 1-7