



MDT Electronics

Mezzanine Lite Status/Schedule

- o Operation of Mezz Lite tested extensively on-chamber with CSM-0
 - works well but there are still some noise problems (more details from the Harvard guys)
 - some mechanical problems found requiring layout changes
- o Updated PCB layout completed
 - submitted for fabrication 1 May 2000
 - 50 completed boards due 1 June 2000
 - board to be tested at BU and shipped where required
- o Parts in stock at B.U. for 400 boards (10k channels)
 - remaining 350 boards will be built after testing of (50)