MDT Electronics
Production ASD Status

Remaining Development Tasks

Wilkinson ADC for Time Walk Correction	Tested Summer 99
Complete On-chip Programmability Programmable Test Pulse Injection	Test Chip Due 3/00
Bipolar Shaping (due to gas change)	Test Chip Submitted 2/23/00

Schedule

ASD99c
(bipolar/wilkinson)
Submitted 3/3/00 (Oliver)

ASD00a
(full Octal prototype)
Design Underway (Posch)

ASD99d (programmable)
Due Back ~ 3/1/00 (Posch)