



MDT Electronics ASD Chip Development

Final subcircuits prototyped/tested this year

Wilkinson ADC (2nd prototype)

Bipolar Shaping

Programmable Control and Charge Injection

Full Octal Prototype



Production Plans

Test Octal Prototype starting in 1/00

if it works:

Engineering run of ~10 wafers

if modifications are needed

Additional prototype run

Production in FY02

